
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>6/24 6/25 6/26 6/27 6/28 6/29 6/30 7/1 7/2 7/3 7/4 7/5 7/6 7/7 7/8 7/9 7/10 7/11 7/12 7/13 7/14

Backfill East Abutment X X

Repair Sewer for West. Cty. X

Backfill West Abutment X X

Remove Sand Bags West Abutment & Install Stone Fill X

Install Bearings X

Delivery & Installation of Prestressed Beams X

Shear Keys & Dowel Anchors X

Post-Tension Bridge X

Form, Rebar & Pour Concrete Deck X X X X

Week 1 Ending 6/28 Week 2 Ending 7/5 Week 3 Ending 7/12


